K. Chad Burgess

Managing CounselS ’ Domlnlon
Dominion Energy Services, Inc. / Energy®
220 Operation Way, MC C222, Cayce, SC 29033 /

DominionEnergy.com

December 14, 2021

VIA ELECTRONIC FILING

The Honorable Jocelyn Boyd

Chief Clerk/Executive Director

Public Service Commission of South Carolina
101 Executive Center Drive

Columbia, South Carolina 29210

RE: Application of Dominion Energy South Carolina, Inc. for Adjustment of
Rates and Charges (See Commission Order No. 2020-313)
Docket No. 2020-125-E

Dear Ms. Boyd:

By Order No. 2021-570, dated August 16, 2021, issued in the above-referenced
docket, the Public Service Commission of South Carolina (“Commission”) approved a
comprehensive Settlement Agreement among all the parties of record which requires,
among other things, that Dominion Energy South Carolina, Inc. (“DESC” or
“Company”) file public quarterly reports on the capital expenditures at the
Company’s three coal plants, Wateree, Williams and Cope until the Commaission-
ordered coal retirement studies are complete.! In compliance with Order No. 2021-

570, please find enclosed the Company’s capital expenditure report for the quarter
ended September 30, 2021.

By copy of this letter, DESC is providing the other parties of record with a copy
of its capital expenditure report.

1 Unless instructed otherwise, the Company will continue to file future
quarterly capital expenditure reports 75 days after the end of the quarter, which is
consistent with the Commission’s quarterly financial reporting requirements for
DESC’s retail electric and natural gas operations. See Docket No. 2006-286-EG styled
as “Dominion Energy South Carolina, Incorporated’s (f/k/a South Carolina Electric &
Gas Company’s) Quarterly Financial Report.” Accordingly, DESC will file its next
capital expenditure report on or before March 16, 2022, which will include
information for the quarter ended December 31, 2021.
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If you have any questions or need additional information, please do not hesitate
to contact us.

Very truly yours,
K. Chad Burgess

KCB/kms
Enclosure

cc: All Parties of Record
(all via electronic mail only)

G Jo g dbed - 3-GZ1-0202 # 194900 - 9SdIS - Wd €0:¥ ¥1 J1oquiadeq Lz0z - d31Id ATIVOINOYL1O3 13



Capital Expenditure Report - Coal Sites

Cumulative Cumulative
Projected Cumulative Variance to Date
2021 - 2022 Spending Actual Spending ($1000s)
Budget ($1000s) ($1000s) ($1000s) Under/(Over)
Cope
Q3 2021 S 383.1 (S 383.1 (S 912.0 S (528.9)
Q4 2021 S 846 (S 467.7
Q1 2022* S 1,203.0 | S 1,670.7
Q2 2022* S 4,917.0|$ 6,587.7
Q3 2022* S 1,767.0 | 8,354.7
Q4 2022* S 1,858.0 | $ 10,212.7
Williams
Q3 2021 S 3,777.9 | S 3,777.9 | $ 8,8145 | S (5,036.7)
Q4 2021 S 9,759.3 | $ 13,537.2
Q1 2022* S 5,299.3 (S 18,836.5
Q2 2022* S 13,900.7 | $ 32,737.2
Q3 2022* S 2,322.8 (S 35,060.0
Q4 2022* S 5,293.0(S 40,353.0
Wateree
Q3 2021 S 4,480.2 | S 4,480.2 | S 7,044.2 | S (2,564.0)
Q4 2021 S 6,379.9 | S 10,860.1
Q1 2022* S 16,463.4 | $ 27,323.5
Q2 2022* S 9,275.0 | $ 36,598.5
Q3 2022* S 1,7366 | $ 38,335.1
Q4 2022* S 1,515.0 | $ 39,850.1

Capital expenditures for Cope total $528.9K over budget for the 3rd quarter of 2021. The
overall variance can be attributed to rescheduling outage work from the spring to the fall.

Capital expenditures for Williams total $5,036.7K over budget for the 3rd quarter of 2021.
The overall variance can be attributed to payment schedule changes and increased material
cost for the 4160V Power Distribution System project, Fire Protection charges that were
partially budgeted by Dominion Energy Services, and Catalyst Replacement charges that
were originally budgeted in the 4th quarter 2021.

Capital expenditures for Wateree total $2,564K over budget for the 3rd quarter of 2021. The
overall variance can primarily be attributed to an upgrade to the Coal Handling Power
Distribution Center to include Arc Flash Safety Protection to the scope of work and increased
material cost.

*2022 amounts have not yet been approved as part of the corporate budget process.

*In Service - means the capital asset is in use; however, minor work and charges
may be incurred as a result of this status.

*Open - means the project is ongoing.

*Complete - means all work and billing is completed.

*Suspended - means that the project is on hold until a later date.
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Plant Project Description ($1000s) Status O
Cope FSSS MIGRATION TO OVATION S 1 [Open ,'\,
Williams FIRE PROTECTION SYSTEM S 5,953 |Open S
Williams AUX BOILER S 12,081 |In Service 5
Williams STACKER S 1,742 |Open g
Williams 4160 BREAKERS S 11,686 |Open ‘30
Williams SCR CATALYST S 864 |Open 8
Williams FGD POND STABILIZATION S 5,180 |Open N
Williams HWY 52 LANDFILL WSTWTR TIE-IN S 2,120 |In Service »
Wateree #2 ASBESTOS 2021 S 2,154 [Open g
Wateree COAL HANDLING PHASE 3A MECHANICAL S 3,011 |Open (_’;
Wateree COAL HANDLING PDC S 8,107 |Open =
Wateree #1 RADIANT SUPERHEATER REPLACEMENT S 2,143 [Open (I/J
Wateree SUPERHEAT SPRAY REPLACEMENT S 1,109 (Open e
Wateree #2 BOILER FEED PUMP TURBINE ROTORS S 4,734 |Suspended E,U)
Wateree #2 EHC SKID UPGRADE S 1,199 (Open @)
Wateree #2 GENERATOR STATOR REPLACEMENT S 9,277 |0Open o
Wateree #2 480V MCC S 5,133 [Open 8
Wateree #1 BAGHOUSE BAGS 2021 S 412 |Open E
Wateree #2 BAGHOUSE BAGS FALL 2020 S 577 |Open 3+
Wateree WFGD ABSORBER SPRAY PIPING S 3,472 |Suspended 8
Wateree WFGD PURGE HYDROCLONE SYSTEM S 1,942 (Open .B
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Dominion Energy South Carolina
Plant-in-Service Balances

Gross Plant in Service
Wateree 1

Wateree 2

Williams

Cope

Total

Accumulated Depreciation
Wateree 1

Wateree 2

Williams

Cope

Total

Net Plant in Service
Wateree 1
Wateree 2

Williams
Cope
Total

Balance Balance Balance Balance
As of As of As of As of
Dec 31 March 31 June 30 Sept 30
2020 2021 2021 2021

($1000s) ($1000s) ($1000s) ($1000s)
S 470,607 S 474,934 S 475,345 S 475,505
S 456,817 S 479,477 S 474,561 S 472,635
S 737,720 S 751,671 S 752,015 S 753,454
S 587,279 S 632,378 S 630,822 S 627,201
S 2,252,423 S 2338460 $ 2,332,743 S 2,328,796
S 230,396 S 229,367 S 230,812 S 233,644
S 225930 S 231,562 S 229,827 S 231,794
S 282,238 S 287,157 S 291,085 S 295,877
S 307,978 S 311,790 S 313,674 S 312,738
S 1,046,541 $ 1,059,876 $ 1,065,399 $ 1,074,053
S 240,211 S 245,567 S 244,532 S 241,861
S 230,887 S 247,915 S 244,734 S 240,841
S 455,482 S 464,515 S 460,930 S 457,577
S 279,302 S 320,588 S 317,148 S 314,464
S 1,205,882 S 1,278584 $ 1,267,344 S 1,254,742

Note: Excludes Asset Retirement Obligation Plant Balance
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Wateree Unit 1 Wateree Unit 2 Williams Cope*
Net Gneration Net Gneration Net Gneration Net Gneration
(MWh) (MWh) (MWh) (MWh)
Q3 2021 541,815 - 588,186 345,336
Q4 2021
Q12022
Q2 2022
Q3 2022
Q4 2022

* Includes generation from Coal and Gas.
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